Previous references.
Rev. 56 of 1900-1
Srs(8-9)

1902-3
(Medical)

File No. 195 of 02-03
Serial Nos. 1-6.

Later references.
Rev. 195 of 1902-03.
Srs(7-8)
Srs(10-16) of this file
Later papers on this file

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 1-6.

Part B. for

SUBJECT.

Supplemental Estimate for gas lights to the Victoria Hospital.

Table of Contents.

Sl. 1. No. 4925 dy 1st September 1902, from the Chief Engr & Supdt.,
Forwards files of correspondence regarding certain additional items of work done to the Gas Installation at the Victoria Hospital at Bangalore & requests Sanction of Govt to the additional grants of Rs 1909.

Sl. 2. No. 5400/mis 832 dy 4.10.02. To the Senior Surgeon & San. Comr.
Forwards Sl. no. 1 & requests him to propose re-appropriation
G. R. S. 58
out of the existing Budget grant to meet the additional expenditure referred to in the above.

3. No. 5855 dy 17.10.02, From the Chief Engr. of ellypo
Forwards in Continuation of Sl. No. 1, for Sanction as
Second Supplemental estimate for Rs 1,768 for providing
Gaslights for the Nurses' Quarters & other additional
buildings at the Victoria Hospital Bangalore.

Sl. 4. No. G.124 dy 18th Oct. 02. From the Sr. Surgeon & Sanitary Comr.
State with reference to Sl. No. 2. that there is no head from
which the appropriation can be made to meet the additional
Expenditure for certain work done to the Gas Installation
at the Victoria Hospital.

Sl. 5. No. 9721-3 / Mis 1411 dy 10.12.02, To the Chief Engr. of ellypore
" Sr. Surgeon & San. Comr.
" Comptroller.
State with observations that Govt. decline to Sanction the estimate submitted
with Sl. No. 1 as the previous Sanction of Govt. was not obtained
for the same

Sl. 6. No. 9724-5 / Mis 1412 dy 10.12.02, To the Chief Engr.
" Sr. Surgeon & San. Comr.
State that Govt. regret their inability to sanction
the introduction of gas lights into the Nurses' Quarters
and other Additional Buildings of the Victoria Hospitals
at Bangalore, as there is no provision in the Current
Years Medical Budget for meeting the additional
Cost involved.

OFFICE OF THE DEWAN OF MYSORE

REVENUE AND GENERAL, DEPARTMENTS.

Short Office Note.

No. and date of letter, from whom, each words to denote nature of Subject should be stated, in red ink.

A

*Subject

Chief Engineer's letter No 4925 date
the 1st Septr, 1902, about lightin
the Victoria Hospital with Man
field Oil Gas.

Note.

By paper S. 109 a sum of Rs
16,700 was provided in the pa
year's Medical Budget for ligh
the Victoria Hospital with Gas.
Subsequently, by paper S. 110
a supplemental grant of Rs. 5
was sanctioned for a steel
~~tank~~ tank to place the gas
meter in. The total grant
thus made for the purpos
amounted to Rs. 21849/.
2. Messrs Mansfield and Sons
appear to have been entruste
with the work, and their specifica
and tender

One form may be used for more than one letter of the same file as long as there is space. The Office Note should be in black ink. Write only on side of this form.

for Rs: 16,700/- accepted.

3. With the letter cited at the top of this note, the Chief Engr has forwarded for sanction an estimate for Rs: 1973 being the cost of additional work done, and articles supplied, by Messrs Mansfield and Sons and has applied for an addl grant of Rs: 1909 to meet this extra charge.

Items 1 to 5 marked A in the estimate were not included in Messrs Mansfield and Sons' tender. The omission is reported to be not due to the Public Works Deptt. They were items of work carried out at the insistance of Mr. Smyth, and are therefore to be paid for now.

As regards items 6 to 9 marked C in the same estimate the Senior Surgeon and the Suptg. Engr are of opinion that these items, more especially 6 & 7 amounting to Rs: 33- are not justifiable

+ Paper with flag A

(11

Para 10 of the Suptg. Engr's letter No 3009 dt 27/6/02 (Sent to Senior Surgeon dt 4.10.02 No 5240 dt 8.10.02) not received back.

Paras 6, 7 and 8 of — do —

mas m

(2)

the sanction of Govt. a 2nd supplemental estimate for Rs: 1768/- for providing Gas lights for the Nurses Quarters and other add. buildings in the Victoria Hospital should the Govt approve of the introduction of Gas lights to the additional buildings referred to.

The Senior Surgeon who has seen the estimate says that there is no provision in the Med. Budget for this add. expenditure and suggests that the same should be met from the project for the Construction of the Hospl buildings, which the Chief Engr says that the project referred to does not contain provision for this item and that the amount of the 2nd supplemental estimate shd come from the Med. Budget from which the original estimate of Rs: 22,219/- for Gas Installation was met.

As there is no provision in the Medical Budget from which a reappropriation could be made to meet the cost of the 1st supplemental Estimate amounting to Rs. 1,909, the same will have to be sanctioned as an additional grant to the Medical Budget for the Current Year. As regards 2nd Supplemental Estimate for Rs. 1768/-

H.S.
25/10/02

now submitted by the Chief Engineer it has to be decided whether the introduction of gas light to two additional buildings is necessary when there is no money available for it.

Sub-Conservator.

28/10/1902

3. A draft declining to sanction as there is no budget provn this year should be submitted for approval.

12/11

To the Dewan through the 2nd Councillor.

M-38/21-11-02.

11/11 Expenditure ought not to have been incurred in excess of the sanctioned grant. Some saving in Item 1 of the work has already been carried out. A suitable grant of Rs 1973 may be sanctioned with the Item No 2 does not seem urgent & may be allowed to lapse & become available.

22-11-02

a observation that in future the anticipation of Govt should not be anticipated in such cases &

24/11

Rec'd 25-11-02 25-04

9020.

12. "Such observations as this suggested (the IInd Council have practically framed majority - would decline sanction at once - await further representation wherein the supplemental grant become from - ? the practice must - be but a step towards a permanent have unfortunately been and - we ought not to encourage it would be glad if the IInd Council will reconsider

To 2nd Council

1.XII.02

M.49 2-12-02

4/12

"3. The additional expenditure no question was not brought before Council. All the same it ought not to have been incurred without previous approval - a fire should be sent in anticipation of Govt sanction in excess of sanctioned Budget - or Estimate. By all means decline sanction and require by the sanction of Govt was anticipated a procedure which is opposed to standing orders and which Govt cannot too strongly deprecate - Observations

3/12/02

3/12

MYSORE P. W. DEPARTMENT

CENTRAL OFFICE,

No. 4925

Bangalore, 1st September 1902.

Med 1959
1902-3.
Sl. 1

From

W. McHutchin Esquire M.I.C.E.

The Chief Engineer of Mysore,

To

A. V. Narayanaiyya Esq. B.A., & Ind.

The Secretary to the Govt. of Mysore,

Genl & Revenue Departments.

Sir,

I have the honor to forward the accompanying file of correspondence regarding certain additional items of work done to the Gas Installation at the Victoria Hospital at Bangalore, by Messrs Mansfield and Sons: and to request that you will be so good as to move Government to accord sanction to supplemental Estimate of Rs 1,909, and to an additional grant to that extent.

2. The Supdg: Engineer's letter No. 3009 dated 27th June 1902 explains the case clearly. It will be seen that that officer is of opinion that the amount involved is hardly worth a law suit, which Messrs Mansfield & Co are likely to institute in case of full payment being withheld. His opinion has been concurred in by Colonel Mc Neil Campbell, the late Chief Engineer, and by the Senior Surgeon. I am also of the same opinion.

3. The Senior Surgeon reports that there is no provision for this additional outlay in his Medical Budget. The present application is made at his request.

I have the honor to be,
Sir
Your most obedt Servt

W. McHutchin

Chief Engineer of Mysore

×
1. Comptrollers No. 4448/731 dt 8-1-02
1. Copy of Sr Surgns No. 5487 dt 2-6-02 to S.E.C.
1. Ch Engrs No. 4324 dt 25-7-02 to Sr Surgn.
1. Sr Surgns No. 4607 dt 20-8-02 to Ch. Engr.
1. Supdg Estr. for 1909.
1. S.E.C.S. Es No. 3009 dt 27-6-02
1. Precis
1. Supdg Estr.
1. Messrs. Mansfield & Sons No. 492 dt 31-8-01
1 " " " 493 dt 31-8-01
1 " " " 81/02 dt 7-12-01

This - 692

2472
1902 3 SEP 1902

MYSORE P. W. DEPARTMENT.

From

The Chief Engineer of Mysore,
Bangalore.

To

The Secy. to the Govt. of Mysore,
Genl & Revenue *Departments*

No. 4925

Dated Bangalore 1—9—1902

Despatched

Enclosure No. //

SUBJECT.

Forwarding file of correspondence regarding certain additional items of work done to the Gas Installation at the Victoria Hospl at Bangalore, & requesting ~~to~~ same Govt ~~to~~ accord sanction ~~to~~ the Supplt Estt of Rs 1,909. &c. ——

G. 2 0—

53—

1902 2

(Here ~~Copy~~ Enter letter No 4925 dated the 1st September 1902 from the Chief Engr. of Mysore)

No 5460
Mis 832 4-10-02

1 Letter with 1 to enclosures in original (to be obligingly returned)

Med. 195 of 1902-3 Sec 2.

Copy of
The foregoing ~~Copy~~ is forwarded to the Senior Surgeon and Sanitary Commr. with the Govt. of Mysore, with a request that he will be so good as to propose reappropriation out of the existing Budget grant to meet the additional expenditure referred to in the above ~~by the Chief Engr. of Mysore~~.

2. The favor of an early reply is requested.

By order

JB
24/9/1902
for Secy
HC 24/9/02

4187.
20 OCT. 1902
190
FROM

Mis 1210
3
(4)

The Chief Engineer of Mysore

To

The Secretary to Govt.
Gen.& Rev.Departments.

Dated 17th.October 1902.

Despatched

Received

General No. 5855.
No.

Enclosure No. 2.

Med 1959 0203 | Sl. 3

Forwarding for sanction as second Supplemental estimate, the enclosed estimate for Rs.1,767/- for providing Gas Lights for the Nurses' Quarters & other additional buildings at the Victoria Hospital, Bangalore.

G
20.10.2

Returned herewith.

BH
21/10/02

3

Mysore.P.W.Department.

Enc. 2 { 1. Estimate / 1. Report.

Central Office.

No. 5855. Bangalore, dated 17th. October 1902.

(4)

From,

W.Mc Hutchin Esquire,

Chief Engineer of Mysore.

To,

M.V.Ranjandayya Esquire, M.A,M.L,

Secretary to Govdrnment,

General & Revenue Departments.

Sir, 1st 692

In continuation of this Office No.4925 dated 1st. ultimo, I have the honour to forward the enclosed estimate for Rs.1,768/- for providing Gas Lights for the Nurses' Quarters & other additional buildings at the Victoria Hospital, Bangalore, for sanction of Government as second Supplemental estimate, if they approve of the additional gas lights asked for by the Medical Department being provided.

II. The Senior Surgeon, who has been the estimate suggests that the cost should be met from the project for the construction of the Hospital buildings as there is no provision in this Medical Budget. But as that project contains no provision for this item, and as the original estimate of Rs.22,219/- sanctioned by Government in General Department for Gas Installation for the Hospital was met from a Medical grant, the additional outlay of Rs.1,76 now proposed should apparently be met from the same source.

III. I also request that you will be so good as to move Government to pass early orders on the 1st. Supplemental estimate of Rs.1909/- submitted with the letter quoted above (No.4925 dated 1-9-1902.).

I have the honour to be,

Sir,

Your most obedient servant,

W.Mc Hutchin

Chief Engineer of Mysore.

Med 1958 32-3
SC. 4

(4)

From

Lt. Col. Percy H. Benson M.B, I.M.S,
Senior Surgeon and Sanitary Commissioner
with the Government of Mysore, Bangalore

To

H. V. Nanjundayya Esq. M.A, M.L,
Secretary to the Government of Mysore
General and Revenue Departments, Bangalore

No G 124
Dated 18th October 1902.

Sir,

With reference to No.5400/Mis. 832 dated 4th Instant, I have the honor to state that provision under all heads of the Medical Budget have been cut down to the lowest possible limit and consequently there is no head from which re-appropriation can be made.

The enclosures received areherewith returned as requested.

I have the honor to be,

Sir,

Your most obedient servant

Lt.Col.I.M.S.
Senior Surgeon and Sanitary Commissioner
Mysore Government.

Mis 1227

4237.

21 OCT 1902 190

FROM

G 124
18.10.02

To

H. V. Nanjundayya Esqr.
M. A. M. L.
Secy to Govt
Genl & Rev. Depts
Bangalore

Dated

Despatched

Received

General No.

No.

Enclosure No. 11.

Stating that there is no head from which re-appropriation can be made to meet the additional expenditure re certain work done to the Gas Installation at the Victoria Hospital.

G 22.10.0

MGCPB—3-3-01—50 reams.

(5) 1902 (2 pcs).

Read:— Letter No 4925 dated the 1st September, 1902, from the Chief Engineer of Mysore, subg: for sanction a supplemental estimate for Rs: 1973 being the cost of certain additional demo of work done to the Gas Installation at the Victoria Hospl at Bangalore

2. Letter No 9124 dated the 18th October, 1902, from the Senior Surgeon and Sanitary Commrs with the Govt of Mysore, stating that no reappropriation can be made from any head in the Current year's Medical Budget, towards the Cost of the estimate referred to.

Med 1957 02-03
81.5.

Order thereon No 9721-30 Mis 144 11/07 12/02

Govt Council ~~declined to~~ sanction the estimate

Secy

subd by the Chief Engr
with the 1st of the letters
read above as the previous sanction
of Govt was not obtained for the ~~expenditure~~ same.
2. The Senior Surgeon
is requested to report
why the sanction of
Govt was anticipated
a procedure which
is opposed to standing
orders and which Govt
not too strongly deprecate.

JB
6/12/1902
for Secy

JW
5/12/02

To,
The Chief Engineer of
Mysore reby the
enclosures
" Senior Surgeon and
Sanitary Commr
with the Govt of Mysore.
" Comptroller

1902 (6)

Read:- Letter No 5855 G. the 17th October, 1902, from the Chief Engr. of Mysore, submitting for sanction an estimate for Rs: 1,768/- for providing gaslights for the Nurses' quarters and other additional buildings at the Victoria Hospital, Bangalore.

Med 195 for 02-03 S.B.

Order thereon 9724-5 No. Mis 1412/02 dt 9/12/02

Govt. regret their inability to sanction the introduction of gaslights into the Nurses' quarters and other additional buildings of the Victoria Hospital at Bangalore, as there is no provision in the current year's Medical Budget for meeting the additional cost involved.

JB 6/12/1902

To Secy

JB 21/11/1902

To, The Chief Engr. of Mysore.

Sir, I am directed to return herewith the enclosures to your letter.

SB 21/11/02